Project No: 8153 ' 2"

FProject Name: Milpitas Library Off Site Utility fmprovements @ ﬂ ﬂ F

AMENDMENT TO AGREEMENT No 6
FOR CONSULTATION AND OTHER SERVICES

This Amendment is entered into this 7 day of June 2005, by and between
the City of Milpitas, a municipal corporation of the State of California (hereafter
referred to as "CITY") and Harris and Associates (hereaftar referred to as
“CONSULTANT").

RECITALS

WHEREAS, the parties entered into an Agreement for professional
mapping, survey, and utility engineering services for Weller, Winsor, and
Main Street as part of the Milpitas Library Off-site Utility improvements
Project No. 81563, on October 28, 2003; and

WHEREAS, the parties amended the Agreement to allow CONSULTANT to
provide professional engineering services for the creation of the official
Plan Lines for Winsor and Weller Avenues, preparation of right of way
vacation documents, and preparation of final plans, specifications, and.
estimates for Winsor Avenue street improvements on March 2, 2004; and

WHEREAS, the parties amended the Agreement to allow CONSULTANT to
provide professional enginsering services for the creation of a drainage
study for the library, garage structure, and development of the City parcels
west of Main Streset, and to include a portion of Carlo Street between
Winsor and Main Street in the official Plan Lines for Winsor and Weller
Avenues, and for preparation of a design of for the reiocation of existing
City Utllmes in Maln Street between Weller and Cario Sireets as needed for
the library project on May 18 2004; and

WHEREAS, the parties amended the Agreement to alilow CONSULTANT to
provide professional engineering services to prepare and record a Record
of Survey to document existing boundary and survey control points for
Weller Lane, Winsor Avenue, Carlo Street, and North Main Street; to
prepare a revised Land Use Exhibit incorporating the revised Main Street
curb line in front of the library parcel; preparation of typical cross sections
for North Main, Weller, and areas under route 237 to coordinate
streetscape and utility improvements; and additional coordination meetings
with the Utility companies on May 18, 2004; and

WHEREAS, the parties amended the Agreement to allow CONSULTANT to
provide professional engineering services to evaluate the flood hazard and
determine possible mitigation and/or structure design requirements for the
library and garage on October 5, 2004; and

WHEREAS, the parties amended the Agreement to allow CONSULTANT to
provide additional professional engineering and coordination services for
the design of utility and joint trench relocations in North Main Street to
accommodate the new County Health Center and Sehior Housing projects
on February 1st, 2005, and



WHEREAS, the parties now desire to amend the Agreement to allow
CONSULTANT to provide additional professional engineering and
construction services to support staff with the administration of project
construction, include submittal review, respohding to RFl's, review of
change orders, etc.

NOW THEREFORE, in consideration of the mutual covenants and .
conditions herein contained, the parties agree to amend the Agreement as
follows: '

The first sentence In Subsection 1.1, entitled "Term of Services" 'is
“amended to read:

The term of this Agreement shall begin on the date first noted above
and shall end on October 16, 2006.

Section 1, entitled "Services" is amended by adding Exhibits "A-8", which
are attached hereto and incorporated by reference herein.

Section 2, entitled " Compensation  is amended to add Exhibit "B-8", which
are attached hereto and incorporated by reference herein. Section 2 is
further amended by adding the following to the end of the Section:

The compensation for the services set forth in Exhlbits "A-8" is a "not
to exceed" amount. The total maximum amount of compensation to be
paid for tasks outlined In Exhibits "B-8" shall hot exceed $18,000,00.

The Consultant agrees to maintain and pay for all insurance policies as’
stated in Section 4, entitled "insurance Requirements" of the Agreement
dated October 28, 2003, between Harris and Associates and the City of
Milpitas. The Consultant shall provide the City with renewal certificates of
the current policies upon the expiration of the current policy.

All other pr'ovisions' of the Agreement shall remain in full force and effect.



This Amendment is executed as of the date written above,

APPROVED BY:

CITY OF MILPITAS

City Engineer as to content

City Manager

City Attorney as to Form

ATTESTED BY:

City Clerk

CONSULTANT




May 17, 2005

Mr., Steve Erickson
City of Milpitas

455 E. Calaveras Blvd.
Milpitas, CA. 95035

Re:  Cost Proposal for Additional Services, Contract Amendment #6
Milpitas Library Utility Relocation and Undergrounding and Survey Services
Construction Support Services

Dear Steve:

This proposal is to provide additional demgn services for the referenced project. As requestcd by the
City, the services are to include support services during constuction:

I. Terform reviews of contractors submittals.

2. Respond to RFI’s.

3. Review of change orders and provide technical input. Actual change orders will be prepared
by City staff,

4. Revisions to utility relocation plans and underground utility plans to accommodate changes
in library site plan. These revisions will include extension of the Main Street joint trench
around the north and east sides of the library.

5. Contingency to be used as directed by City staff.
Our Fee for performing these additional services will be $17,730 as described and shown on the
attached Exhibit “B” all other Terms and Conditions of our original agreement dated October 28,

2003 with the Redevelopment Agency will remain the same.

Should you have ahy questions regarding the above please contact me at (408) 842-5777 extension '
226, or by e-mail: mcooper @harris-assoc.com. Thank you for the opportunity to be of service.

Sincerely,

Harris & Associates

Michael K. Cooper, PR
Vice President



EXHIBIT "B

CITY OF Mipias I
Library and Parking Structure I
ESTIMATED ADDITIONAL FEE FOR AMENDMENT NO. 6

Hours
Task Description P M PE TECH |CLERICAUFEE

. Hourly Rate { per. Standard Hourly Rate Schedule $ 200,00 | 190,00 | § 145.00 [ $105.00 [ § 76.00

1.0 Review of Submittals

1,1 Review submittals and provids tesponses 2 18 4% 300000
2.0 Respond to RFl's , . -
2.1 Raview and prepare responses to Br)'s 18 4i % 262000
3.0 Revlew of Change Orders B
3.1 Revlew technizal data 1 B 4 418 207000
3.2 Provide revised quantity 1 2 4 3 500.00
4.0 Revise Uty Refocation and Undergrounding Plang ] -
4.1 Extend Main Steeat JT T 2 8 18 3,280.00
4.2 Revise utifty plans to coordinate with ibrary site nlan 4 4 1,000.00
4.3 Coordinate with utility cornpanies 4 8 1,920,00
> o
5.0 Contingency $  3,000,00
Totall - 10/ 62| - 28 12| §  17,730.00

ASSUMPTIONS: '
1. Clty to provids electronle tiles of Noite pian line for Library sie. !
|2. Clty to provide Infarmatlon te determina new sizes and locations for [olnt tranch connection to Hrary.

Library and Utifity Relccatien
On-Call Surveyingxls Page 1



